:’,‘ctmalpmwf"
paqe oY

ENGINEERING-SCIENCE, INC. °23733

1700 Broadway. Suite 900 * Denver, Colorado 80290 (_303) 831-8100 © Fax: (303) 831-8208

May 13, 1994
SP307:051394:01

Mr. Randy T. Ogg “
Environmental Restoration Program Manager
EG&G Rocky Flats

P.O. Box 464, Building 080

Golden, Colorado 80402-0464

Subject: ~ Weekly Project Status Report
Dear Mr. Ogg:

Provided in this transmittal is the Weekly Project Status Report for the Period of May
6, 1994 - May 13, 1994. This report has been prepared in accordance with your request for
a weekly summary of activities and action items, and merges the reports of the OU4 Phase I
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase II Project.

If you have any questions, please contact me at 764-8811.

Sincerely, /
Philip A~ Nixon
Project Manager: Solar Pond Phase I

-~

Cynthia Benson Gee
Project Manager Phase II Investigations

cc: D. Ericson, EG&G
K. Ruger, EG&G
M. Austin, EG&G
S. Paris, EG&G
T. Kuykendall, Parsons
R. Popish, EG&G (2)
J. Zarret, EG&G
R. Henry, ES
R. Wilkinson, Parsons
C. Gee, ES
Central Files
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ENGINEERING-SCIENCE, INC.

1700 Broadway, Suite 900 Denver, Colorado 80290
phone: (303) 831-8100 ® telecopy (303) 831-8208

WEEKLY PROJECT STATUS REPORT
ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD:
OU4 IM/IRA

1) ES met with EG&G on May 6, 1994 to discuss the comment responses and modlﬁcatlons
in Part IV of the IM/IRA-EA decision document.

2) ES issued Letter SP307:051094:01 on May 10, 1994, transmitting an early copy of the
design information for the subsurface drain. This information was also provided to the
CDH and EPA.

3) ES issued telecon SP307:051094:02 on May 10, 1994 concerning the review of an
EG&G Building 788 and sludge disposition position paper.

4) ES and EG&G travelled to Hanford to meet with the Hanford barrier research team and
to present an OU4 IM/IRA poster at DOE Technology Information Exchange
Conference.

5) ES issued meeting minutes SP307:051394:02 on May 13, 1994 concerning a meeting that
ES had with EG&G to discuss CDH comments on the natural resource damage
assessment program.

OU4 Phase I RFI/RI

1) ES has finalized Sections 1 and 2 of the IM/IRA decision document (Part II).

2) Final EG&G comments on sections 5 and 7 are being incorporated.

3) ES is completing Sections 3,4, and 6.

OU4 Phase II RFU/RI

1) EG&G review of Section 5 (FSP) as scheduled. The remainder of the document is being
finalized for document production. Section 5 revisions will be incorporated as soon as

the EG&G review is complete. The document is scheduled for delivery to EG&G on the
mormng of May 23 1994. T
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2) No action items were identified for this week. One action item remains open-submittal
of the Implementation Plan.
REPORT SUMMARY AND FUTURE ACTIONS:
OU4 IM/IRA
IM/IRA-dd
Part I of the IM/IRA-EA decision document has been sent ouf for reproduction. ES is finalizing
Part III of the IM/IRA-EA decision document for reproduction.
Design
The conceptual design is being finalized in accordance with the modified baseline.

ES is finalizing the sections of the IM/IRA-EA decision document that address the removal of
788.

OU4 Phase I RFI/RI

Response to comments on the remaining sections of Part II will continue. The mapping of the
PCOCs'is being finalized.

OU4 Phase II RFI/RI

1§ EG&G will be here Monday (May 16, 1994) afternoon to work with ES, Gee, Putinsky)
on the WBS logic charts. ES has completed this work, and EG&G will review and edit.
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